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Abstract

Purpose of the article: The first part of  the article  shows summarised  information on  risk 
management  in  projects  based  on  the  literature  review. The  second  part  of  the  article  is  a 
case study made on the basis of materials made available by the company implementing the 
AZTiE project. The case study shows how the risk management was carried out in the project. 
The techniques and methods of risk management used by the project manager were presented 
and risk groups were provided with assigned example risk factors, as well as the risk control 
plan envisaged for the specific factor.
Methodology/methods: This article consists of two parts. The first part was developed on the 
basis of a literature study on project management and risk management in projects, in particular 
in IT projects. The second part was prepared on the basis of the consent of the AIUT Company 
and documents provided by the company. The documentation related to project management 
was analysed against this article. In particular,  the basis for the study were documents such 
as progress  reports,  internal progress  report, a static  risk assessment card, Maximo  training 
documentation, a risk management plan and identified risk factors along with control plans.
Scientific aim:  The  aim  is  to  present  the  course  of  the  risk management  process  in  a  real 
IT project.
Findings: The conclusion that can be drawn after the case study is that active and structured 
risk management in the project is one of the key success factors in the project.
Conclusions:  It  is  important  that  the  entire  risk management  process  is  standardizsed  and 
managed in an active manner. In the case study below, risk management was one of the success 
factors of the entire project.
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process
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Introduction

Nowadays, companies manage an increasing 
number  of  enterprises  (Knosala,  Łapuńka, 
2015). This  situation  forces  changes  in  the 
organisation  from  the  process  approach  to 
the project approach (Trocki, 2014). Under-
takings  are  no  longer  just  typical  activities 
that  may  be  related  to  the  construction  of 
new  infrastructure,  e.g.  ICT,  or  road  infra-
structure  (Basu,  2014;  Tabish,  Jha,  2012). 
More and more projects are innovative in na-
ture, which means that the product is a com-
mercialised  idea  (Ahmad,  Mallick,  Schro-
eder,  2013).  Projects whose final  result  are 
innovative products very often use  IT  tools 
aimed at supporting the project management 
process  (Bulwan,  Brittani,  2015). All  proj-
ects participants are familiar with for exam-
ple Microsoft  products  such  as  the  Office-
Suite,  communication  platform  SharePoint 
or MS  Project,  which  significantly  support 
and  facilitate  project  management  (Light-
foot, Beckett, 2010).
Also in the project entitled “Development 

and  implementation  of  an  innovative  and 
proprietary  system  for  managing  teletech-
nical and energy infrastructure” (hereinafter 
only as the “AZTiE”), which will be present-
ed in the case study below, the project team 
used IT tools that were designed to stream-
line  the  entire  project  management.  It  was 
not only decided  to use  the products of  the 
Mountain View  company,  but  also  the  En-
terprise Asset Management (hereinafter only 
as the “EAM”) software was used by the US 
giant of the IT sector. As the product of this 
project  was  an  innovative  and  proprietary 
system for the management of teletechnical 
and  energy  infrastructure,  the  project  team 
willingly used technical facilities supporting 
the whole process of not only planning but 
also  implementing  the  project.  One  of  the 
most important elements of any project man-
agement process is efficient risk management 
in  the venture (Biskupek, Spalek, 2016).  In 
the  case  study described below,  the project 

team encountered  a number of  threats,  risk 
factors and problems that had to be managed 
efficiently in order to be able to guarantee the 
success of the project for both AIUT and the 
client. Only the efficient management of the 
project by the manager and the appointment 
of a risk manager, whose sole task was risk 
management,  saved  the  project  from  fail-
ure. The following case study presents a risk 
management process in the AZTiE project in 
a condensed manner.

1.  Risk Management in IT projects

The  IT  project  according  to  Frączkowski 
(2003)  “is characterized by innovation, 
scope, risk, demand, human and material 
resources and the necessary time for imple-
mentation”.  Trzeciak  (2015)  believes  that 
every project also an IT venture is burdened 
with risk. He defines risk as the “probability 
degree of occurrence of an activity or pheno-
menon that may have a negative or positive 
impact on the course of the entire project. 
One of the most important characteristics 
of the risk is not only the possibility of es-
timating its probability, but also estimating 
of its impact on the entire project. Thanks 
to this, the project manager can actively in-
fluence (manage) risk.” Kutsch, Hall (2010) 
believe that risk is one of the most important 
processes  in project management. Magdoń, 
Tchórzewski (2014) believe that there is no 
venture  without  risk.  Zwikael, Ahn  (2011) 
perceive the risk in the project as “a measu-
re of the probability and effect of failure to 
achieve the project’s goals. At the same time, 
in the literature of the subject, attention is 
drawn to the fact that the risk concerns not 
only the threat or loss, but also the chance 
to achieve better results in the project, or/
and at its individual stages.”  ICB  (2009) 
defines risk management as “referring to the 
systematic use of principles, the approach 
and process of identifying risk assessment, 
and planning and implementing actions 
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addressing risk. As a result, we get an en-
vironment in which proactive decisions are 
made.”  Chapman, Ward  (2003)  define  risk 
management as a “management method that 
focuses on identifying and controlling areas 
or events that can lead to undesirable chan-
ges. It is an integral element of management 
based on a holistic approach to risk, i.e. risk 
is a collection of many different factors.”
Szczepaniak  (2013)  distinguishes  four 

steps  in  the process of  risk management  in 
projects,  which  include:  risk  identification, 
risk analysis,  risk  steering and  risk control. 
The figure below (Figure 1) shows the rela-
tionship between the above-mentioned steps 
in the risk management process.
Wysocki (2011) defines the risk identifica-

tion  as  the  first  phase  in  the whole  project 

risk management process. He believes that in 
this phase, the entire project team should un-
dertake a joint discussion, the result of which 
should be an  indication of  the  types of risk 
in the current undertaking. He recommends 
organising  at  least  one meeting  and prefer-
ably  several,  dedicated  project  risk  issues. 
In  this way,  it  is easy to make all members 
of the project team aware of the importance 
of  the risk identification phase. Karbownik, 
Wodarski  (2014)  believe  that  identification 
of  risk  consists  in  determining  potential 
threats (in other words risk factors). Accord-
ing to MoR (2007), the primary goal of this 
step is to detect threats that may limit or even 
rule out the possibility of achieving the goals 
and opportunities that may lead to improved 
results.

Figure 1.  Steps in the risk management process in the project. Source: Szczepaniak (2013).
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The next step in the risk management pro-
cess is risk analysis, which according to PMI 
(2013)  should  be  divided  into  two  phases, 
qualitative risk analysis and quantitative risk 
analysis. According to PMI (2013), qualita-
tive risk analysis is associated with the risk 
hierarchy, which precedes their further anal-
ysis or activities related to them and imple-
mented  by  assessing  and  referencing  their 
probability and consequences of occurrence. 
For  the project manager,  the key benefit of 
this phase is to reduce the level of uncertain-
ty and focus on the most significant risks of a 
particular project. Quantitative risk analysis 
is associated with a numerical analysis of the 
impact of identified risks on the generally ac-
cepted goals of the undertaking. PMI (2013) 
believes that  the key benefit of  this process 
is the acquisition of quantitative information 
on risks that support decision-making, aimed 
at reducing the uncertainty of the entire un-
dertaking. Another approach to risk analysis 
is  presented  by SPMP  (2009), which  treats 
this phase as one (without  the division pre-
sented by PMI). It refers to two factors that 
determine  the  entire  risk,  namely  the prob-
ability  of  occurrence  and  consequences  of 
occurrence.  Both  PMI  (2013),  as  well  as 
Martin, Heaulme (1998) distinguish the four 
strategies of dealing with risk:
1. Accepting the risk and its potential effects 

in the form in which it occurs. This app-
roach should be used for events with low 
impact.

2. Decreasing or completely eliminating the 
probability  of  events  or  their  effects  (or 
both).  It  becomes  possible  by  changing 
one of the four key dimensions of the pro-
ject:  scope,  budget,  schedule  or  quality. 
This procedure works best with risk fac-
tors that are predictable.

3.  Transfer of effects through insurance, gua-
rantees or including subcontractors. In this 
way, you can deal with a  risk which you 
can take out insurance. However, it is nece-
ssary to verify if the insurance is not more 
expensive than the effects of this risk.

4.  Establishing a plan of future activities and 
provisions that will be used if an event that 
triggers a risk occurs. Such actions do not 
affect  the  probability,  but  they  reduce  the 
potential  effects.  Such  a  strategy  can  be 
applied  to,  for  example,  natural  disasters 
and other unpredictable events in the future.
Burk (1999) also gives four strategies for de-

aling with risk, although he calls them a bit di-
fferently: eliminating risk, mitigating hazards, 
transferring threats, and accepting threats.
The third step in the project risk manage-

ment process  is planning risk response me-
thods (risk steering). According to Pritchard 
(2001), this is the phase associated with the 
definition of actions by means of which pro-
blems are to be solved, which are related to 
particular types of risks that have been iden-
tified and analysed in previous phases.
The last phase in the above-described proce-

ss is related to risk control. This phase consists 
in  the  ongoing monitoring  of  hazards  during 
the implementation of the project and respon-
ding as planned with the emergence of threats. 
During this process, it is necessary to keep in 
mind the following principles (Förster, 2008):
1.  The  risk  is  variable  –  the  likelihood  of 

occurrence  of  threats  and  their  conse-
quences may change with time.

2. Many  tactics  can  be  used  to  efficiently 
manage risk.

3. One should not give up risk management 
in favour of general uncertainty and unfo-
reseen events.
The  risk  is  dynamic,  as  Pawlak  (2006) 

claims.  It  should be borne  in mind  that  the 
risk (level of risk) will change during the im-
plementation of the project.

2.   Risk management in the 
implementation project dedicated to 
the management of teletechnical and 
energy infrastructure of the application

In  the  implementation  project  dedicated  to 
the  management  of  teletechnical  and  ener-
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gy  infrastructure  of  applications,  AIUT  as 
a general contractor  faced many challenges 
in  terms  of  project  risk  management.  Due 
to  this,  it was necessary to manage the risk 
not  only of  the members  of  the AIUT pro-
ject team, who in addition were dispersed in 
three locations, but also three teams of sub-
contractors.  In  the planning phase,  the pro-
ject manager, together with the project team, 
developed  a  risk  management  plan,  while 
appointing  a  person  to  serve  as  the  project 
risk manager. Risk management  tools  have 
also  been  defined.  The  risk  management 
plan,  which  conceptually  defined  the  risk 
management in the project, was updated for 
each of the project phases and, if necessary, 
adapted to the needs and requirements of the 
specific  phase.  The  risk  management  plan 
also predicted that periodic meetings of  the 
project  team dedicated  to  risk management 
would be held periodically at the beginning 
of each week. The meetings were conducted 
in such a way that risks were identified under 
the  chairmanship  of  the  risk  manager  and 
were later subject to qualitative and quantita-
tive assessment. In the next steps, the person 
responsible  for  the  risk was assigned and a 
control plan was prepared (risk prevention). 
The last point was the verification and cont-
rol of previously identified risk factors, due 
to the fact that some factors were only valid 
for a given project phase, or their impact on 
the project as a result of the ongoing imple-
mentation could change. For the AZTiE pro-
ject,  the  leading  tool  for  risk  management 
was a static risk assessment card (SRAC). In 
order  to use  this  tool,  the  risk manager de-
fined 6 risk groups to which individual risk 

factors defined as a result of project progress 
were assigned. The likelihood of occurrence 
and  its effect were assigned  to  the risk fac-
tors identified in this way. Both the probabi-
lity of occurrence and the effect were deter-
mined on a ten-degree scale (1 smallest, 10 
largest). Additionally, it was determined that 
the probability and effect determined on the 
scale 1–3 will be treated as little marked with 
green and the letter “M”, 4–7 as medium and 
marked with orange and the letter “S”, 8–10 
as large and colour-coded red and the letter 
“D”. The risk column will be the product of 
the probability and the effect of a particular 
risk  factor  and will  be  assessed  on  a  scale 
of  1–100, where  the 1–30  range will mean 
a low risk, which is marked in green and the 
letter  “M”,  range  31–80 will  be marked  as 
medium  risk, which was marked  in  orange 
and the letter “S” and the range from 81–100 
was defined as a high risk, which was marked 
in red and the letter “D”. After defining the 
risk control plan, the next column reassessed 
the risk after applying the risk control plan, 
which was also assessed on a scale of 1–100, 
where  the  range  1–30  meant  low  risk  and 
was marked in green and the letter “M”, in-
terval 31–80 meant the average risk and was 
marked  in  orange  and  the  letter  “S”, while 
the range from 81–100 meant a high risk and 
was marked in red and the letter “D”. The ta-
ble below presents a graphic presentation of 
the static risk assessment card in the AZTiE 
project (Figure 2).
The project team in the implemented pro-

ject did not rely solely on one tool in the area 
of project risk management. The result of the 
arrangements between AIUT as a contractor 

Figure 2.  A model of a static risk assessment card used in the AZTiE project. Source: Author’s own study.
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and the client was also  the necessity of pe-
riodically  reporting  the  progress  of  design 
works  according  to  the  client’s model. His 
report was in a descriptive form; it was sub-
mitted in an editable form and in a form that 
did not allow editing. This document consis-
ted of the elements such as: 1. Confirmation 
of the tasks to be performed; 2. Comments on 
tasks that had to be performed and which are 
already delayed; 3. Information on problems 
encountered  (critical  problems)  and  their 
impact on the project; 4. Information on the 
application for changing the scope, their bu-
siness value and impact on the project; 5. In-
formation on newly  identified  risks; 6. Ob-
servation useful  for Project Manager  (PM); 
and 7. Annexes presenting  the details. This 
document was sent as agreed by the 10th day 
of each month for  the previous month. The 
following figure shows a graphical presenta-
tion of the progress report (Figure 3).
Reporting was not only limited to reports 

prepared  periodically  and  transmitted  to 

the  client,  also  a  system of  internal  reports 
was  very  developed.  Each  member  of  the 
project team weekly filled in the report pro-
gress of  the work entrusted  to  them,  report 
in the form of MS Excel was placed on the 
MS  SharePoint  platform,  to which  everyo-
ne had free access. For the project manager, 
such a solution was so simple that one mem-
ber of  the project  team had a  report  at  one 
location.  Time-consuming  merging  of  re-
ports sent by each team member individually 
was excluded. The report showed in a simple 
way what tasks an individual team member 
performed  during  the  week  ended,  what  is 
the state of progress of these works, the ex-
pected end and information whether support 
is  needed  for  the  implementation  (timely 
completion) of  the task. The employee also 
had the opportunity to enter noticed risk fac-
tors related to the implementation of a given 
task. The following figure shows an internal 
report  placed  on  the AIUT  SharePoint  site 
(Figure 4).

Figure 3.  Progress report sent periodically to the customer. Source: Author’s own study.
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AIUT also used the system offered by the 
American  IT  industry  tycoon  to  manage 
work  in  order  to  better  control  the  imple-
mentation of  the  schedule. This application 
is part of  the Enterprise Asset Management 
System  (hereinafter  only  as  the  “EAM”). 
This system enables creation of work orders, 
so-called Service Requests (SR), which ena-
ble management of a specific task performed 
by a member of the project team. SRs were a 
mapping of tasks defined in the project sche-
dule. The SR was assigned to an individual 
member of  the project  team;  the supervisor 
was defined whose task was to take back the 
completed  task.  In  the  work  order,  depen-
dencies were also established, among other 
things, which was to reflect the structure of 
the project’s schedule. SRs had its designa-
ted beginning and end, as well as duration. 
A member of  the project  team,  through  the 
inclusion of a timer, and after the completion 
of work, turning off the time counter, recor-
ded  the  actual  time  spent  on  the  task. This 
made it possible to optimise the task execu-
tion time, and thus to exclude the risk asso-
ciated with delays in the project. In the SR, 
there was also a record of all communication 
carried out on the subject of the task. It made 
it possible to follow the exchange of opinions 
and thoughts on the subject of  the sentence 
implementation by individual team members 
– communication thanks to this solution was 

recorded  in one place and always available 
to  interested  parties.  The  record  in  the  SR 
was made by sending an email from the MS 
Outlook application and entering the subject 
in  addition  to  the  normal  predicted  content 
of the following combination #SRnumber#. 
The EAM system also enabled generating a 
report in the PDF file form, which presented 
delayed  tasks, percentage of  task execution 
and the level of implementation of the sche-
dule. The following figure shows an example 
of the SR in the AZTiE project (Figure 5).
One  of  the  basic  risk  management  tools 

that  were  also  used  in  the  implementation 
of the AZTiE project is the project schedule. 
The project schedule was developed starting 
from the decomposition of the project scope 
defining  the main  tasks  to  be  performed  in 
the project. As a result, the Work Breakdown 
Structure (WBS) was created, which was the 
basis for creating the schedule. The division 
of  the work  structure was  developed  using 
the advantages of agile management, namely 
APF, which made it possible to create a mas-
ter outline of the entire project schedule. Sub-
sequently, the schedule was detailed for the 
next project phases or according to the needs 
for the next calendar period (e.g. month). In 
the next step, the duration, dependencies and 
connections with other  tasks were assigned 
to  the defined  tasks. Subsequently,  the pro-
ject team attributed resources to tasks in the 

Figure 4.  Example of the report used in the AZTiE project. Source: Author’s own study.
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form of people who have to implement them, 
subject to assigning people according to their 
competence  and  skills,  and  taking  care  not 
to  overload  the  particular  person  assigning 
them too many tasks to be implemented. The 
schedule prepared in this way was approved 
as  a  baseline. With MS  Project,  you  could 
easily verify all deviations from the baseline. 
The application also enabled using the criti-
cal path to track whether the delay in a spe-
cific task has an impact on the delay of the 
entire project or whether it is a delay that will 
have no effect on the timeliness of the entire 
undertaking. In MS Project, a column named 
SR was added,  in which  job numbers  from 
the EAM application were entered. Owing to 
this solution, a combination of two tools and 
better control of task management in the en-
terprise took place. Each task was described 
in  detail  in  the  EAM  application.  The  risk 
management in the AZTiE project also took 
into account the simplest techniques that are 
used in any project, not always in a consci-
ous manner. This means, of course, the regu-
lar meetings of the project team, in which the 
current topics of the project are raised, pro-
blems and ways to solve them are reported. 
These  meetings  during  the  implementation 
of  the AZTiE were periodical,  taking place 

every Monday. Their goal was to briefly su-
mmarise  the week  ended,  discuss  the work 
for the next week, report possible or antici-
pated problems and risks, how to mitigate or 
eliminate risk factors, how to resolve them, 
or  how  to  avoid  them. Although  this  tech-
nique  is  characterised by considerable  sim-
plicity, it worked very well during the entire 
AZTiE project.

3.  Risk factors in the AZTiE project

Risk factors in the AZTiE project were divi-
ded  into  six  groups:  organisational,  techni-
cal, technological, external, internal and for-
mal-legal. Already  at  the  stage  of  planning 
the entire project, the project team under the 
supervision  of  the  risk  manager  identified 
risk  factors  that  were  related  to  the  tender 
stage, which was long-term and included se-
veral negotiation stages. These factors have 
not yet been assigned to a specific risk group, 
because  they  were  not  yet  associated  with 
the implementation of the entire project. The 
entire difficulty for the project team together 
with  the  project manager  and  the  risk ma-
nager  consisted  in  the  fact  that  each of  the 
identified risk factors had to be analysed and 

Figure 5.  Sample SR in the AZTiE project. Source: Author’s own study.
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estimated,  taking  into  account  its  possible 
impact  on  the  undertaking.  Once  the  risk 

factor materialised,  the project  team had  to 
be able to manage it in such a way as to mini-

Table 1.  Risk factors from the technology group in the AZTiE project.

Risk group Risk factor Risk control plan

Technology

Lack of competence 
regarding IBM FileNet

Reporting missing skills to the project manager. Initiating the process of 
building competencies that can bring measurable financial and time benefits to 
future projects based on solutions IBM FileNet. In addition to the improvement 
of works related to IBM FileNet in the AZTiE project, the involvement of a 
subcontractor specialising in the solution FileNet. Verification of his competences 
and experience with this tool.

Limited time to integrate 
AZTiE with SAP

To optimize the work related to the integration of AZTiE with SAP, it is necessary 
to allocate MK additional resources in the form of people with appropriate 
competences to work. Additionally, if you notice the risk of not meeting the 
deadline or insufficient number of competences, you should verify the possibility 
of subcontracting at least partial works of the subcontractor, whose competences 
and experience should be verified before signing the contract.

Source: Author’s own study.

Table 2.  Risk factors from the organizational group in the AZTiE project.

Risk group Risk factor Risk control plan

Organisational

Too small project team

The project manager receiving the requirements from the Employer and seeing 
the scope of the project should estimate the human resources necessary to 
implement the project. The project manager building a project team should 
take into account the human factor stock in the project. In addition, the project 
manager should ensure that the project sponsor is guaranteed at the time of the 
need for additional human resources for the implementation of the project for 
shifting them from other projects or departments.

There is no defined 
communication in the 
project

The project manager should first develop a plan (concept) of communication 
in the project and then take care of its proper functioning. In addition, the 
plan should be strictly observed. The project manager should, however, take 
into account all modifications proposed by members of the project team. 
In addition, the plan should be modified for each stage of the project, if 
necessary. There is also a need to integrate the contractor’s communication 
plan with the client’s communication plan.

Source: Author’s own study.

Table 3.  Internal risk factors in the AZTiE project.

Risk group Risk factor Risk control plan

Internal

Prolonged integration of 
components iZIP included in 
the system

Integration between systems included in the system iZIP should run smoothly 
and within the time allowed by the schedule. To guarantee this, the project 
team should adequately take care of this phase of the project and plan the time 
reserve for this phase. It is also necessary to plan the appropriate number of 
working meetings between teams and to write formal arrangements related to the 
integration. Everything must be carefully determined and written down in detail.

Problems with configuration 
IBM Maximo, which is the 
centre of the new system

IBM Maximo is planned as the centre of the new iZIP. System. Therefore, it 
should be configured according to the customer’s requirements. Functional 
and non-functional requirements should be carefully analysed and verified 
in terms of system configuration IBM Maximo. To avoid any problems, the 
configuration should be tested on all three types of environment (dev, test and 
prod) available on AIUT servers. Only after a successful configuration on 
the contractor’s environment, there should be a configuration on the client’s 
environment. 

Source: Author’s own study.



Artur Biskupek: Risk Management in IT Projects – Case Study

30

mise or exclude its native impact on the pro-
ject. The following  table  (Table 1) presents 
the  examples of  risk  factors  from  the  tech-
nological group (only selected elements are 
presented  due  to  the  volume  of  the  project 
and company and project confidentiality).
The next group to which the identified risk 

factors  in  the AZTiE project were assigned 
was  the  organisational  group.  The  table 

(Table  2)  presents  several  of  the  identified 
factors in the project belonging to this group.
The  third  group  defined  by  the  project 

team implementing the AZTiE project was a 
group related to internal risk factors. The fo-
llowing tables (Table 3) present an extract of 
risk factors assigned to internal factors.
The fourth group of risk factors defined by 

the  team  implementing  the  AZTiE  project 

Table 4.  External risk factors in the AZTiE project.

Risk group Risk factor Risk control plan

External

Unwillingness of end users 
organizacji UR to the new system

In order to exclude the risk related to the reluctance of end users to the 
new system, it is necessary to conduct cyclical „promotional“ actions 
about the new system about the progress of the project and about the 
advantages of implementing the system in organizacji UR. After the 
implementation of the system, it is also important to, provide the right 
amount of training days in possibly small teams and give each user 
enough time to “translate” the system. Training documentation should 
be written in a simple understandable way that is end-user friendly and 
encouraging users to use it. The contractor should also create a hotline 
that will run 24/7 where the customer will always be able to obtain 
required information.

The reluctance of other industries 
to implement the system iZIP

The contract after successful implementation in the industry 
teletechnicznej and energetycznej is to be extended to other industries. 
Therefore, you should familiarise other industries with the advantages 
of the system, the progress of the project and the advantages of using 
the system. For example, you can organise shows for other industries 
on a regular basis and provide test licences to present the system’s 
capabilities

Source: Author’s own study.

Table 5.  Risk factors from the formal and legal group in the AZTiE project.

Risk group Risk factor Risk control plan

Formal and legal

Failure to pick up the General 
Business Concept by the 
customer

According to the contract between the contracting authority and 
contractors, the contractor’s team is required to submit a document 
called General Business Concept to receive the first stage, which 
should be written according to the client’s requirements and 
assumptions, reflecting the needs of the business ordering party. To 
avoid any confusion regarding the contents of the GBC, arrangements 
should be made regarding the content of each chapter from which the 
GBC will be submitted and each of the chapters should be consulted 
with the client. The project team should enable the participation of the 
contracting authority in the work on the GBC.

Lack of knowledge about  
SKB and PW

The contract obliges the contractor to write in the second and third 
phases of the project implementation SKB and PW. As the contract 
and documentation provided by the contracting authority do not 
define the content of SKB and PW, the contractor, in order to 
guarantee optimal work on SKB and PW, should plan the appropriate 
number of project meetings with the contracting authority and present 
their ideas concerning the above documents. The contents of SKB and 
PW should be written in the form of a binding agreement between the 
contracting authority and the contractor’s team. 

Source: Author’s own study.
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was a group of risk factors related to external 
factors. The table below (Table 4) provides a 
brief overview of the risk factors qualified by 
the project team and the risk manager.
The  penultimate  group  of  risk  factors  to 

which risk factors were assigned was a group 
of  formal  and  legal  risk  factors.  The  table 
below  (Table  5)  presents  an  excerpt  from 
factors assigned to this group by the project 
team together with the risk manager.
The  last  group  of  risk  factors  defined  by 

the  project  team  together  with  the  project 
manager in the AZTiE project is a technical 
group.  The  table  below  (Table  6)  presents 
examples of factors identified in the AZTiE 
project and assigned to the group of techni-
cal factors.

4.  Conclusions

Risk management is one of the most impor-
tant processes related to project management 
(Wachala,  2007),  which  is  why  this  article 
consists of two parts. The first one presents 
the theoretical approach to management and 
was  developed  on  the  basis  of  a  literature 
study in the field of project management and 
risk  management  in  projects,  in  particular 
IT projects. The second part of the article is 

a case study of a project carried out at AIUT. 
In order to present the project implementati-
on process, an analysis of  the available do-
cuments related to project management was 
carried  out  and  numerous  interviews  were 
conducted  with  project  team members  and 
project manager as well as risk manager. The 
above  described  case  study  of  the  AZTiE 
system  implementation  project was  fraught 
with huge risks that the project team, the risk 
manager and the project manager had to deal 
with. In projects that show a high degree of 
innovation,  such  as  the AZTiE  venture,  do 
not  underestimate  the  risk  in  any way,  but 
manage  it  in  an  active way. AIUT  approa-
ched the concept of risk in a very professio-
nal way by appointing a risk manager whose 
task was risk management and close coope-
ration with the project manager in this topic. 
When  analysing  the  case  study  described 
above,  it should be noted that  the approach 
to risk management in this undertaking was 
very  methodical,  owing  to  which  it  turned 
out to be one of the pillars of the success of 
this  undertaking.  Also,  it  should  be  noted 
that there is no one universal method deve-
loped  in  advance  that  is  ideal  for  any  pro-
ject. In order to guarantee the success of the 
project, you should use a number of methods 
and  sometimes  even  create  your  own. This 

Table 6.  Risk factors from technical group in the AZTiE project.

Risk group Risk factor Risk control plan

Technical

Proposed solutions in the technical 
design that do not meet the client’s 
needs

Before starting to create a technical project, the project team should 
thoroughly verify functional and non-functional requirements. On this 
basis, an initial concept should be developed, which should be agreed 
with the client. Only after obtaining the approval of the contracting 
authority, the contractor team should proceed with the development 
of the technical design. Each stage of the technical project should be 
verified with the client on a regular basis.

No technical implementation 
possibilities for integracji EPLAN 
z OeS

At an earlier stage (already at the stage of analysis), it is necessary to 
verify the integration possibilities of individual components included 
in the iZIP system. If there is no technical possibility to integrate these 
two components, a request for changing the scope of the project should 
be submitted to the ordering party. The request should be grounded 
in substantive arguments from which it appears that integration is 
impossible and other solutions should be verified to guarantee the 
functionality of the system. 

Source: Author’s own study.
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approach was  used  by  the  project manager 
and the risk manager.
After  analysing  the  entire  risk  manage-

ment process in an enterprise, the following 
conclusions can be made:
1.  The  project  was  planned  using  the APF 

methodology and using MS Project and 
EAM applications as tools.

2.  The  risk manager was  appointed  for  the 
efficient risk management of the project.

3.  Innovative projects in which the original 
system is developed are subject to great 
risk.

4.  The concept of risk is one of the key ele-
ments of the project’s success.

5.  The  approach  to  risk  management  was 
methodical and planned.

6. Risks  should  be  managed  actively.  You 
should not ignore risk management.

7.  The  project  manager  together  with  the 
project  team  developed  six  groups  of 
risks, to which the identified risk factors 
were assigned.

8.  The risk manager’s way of managing the 
risk was based on commonly known and 
accepted methodologies and tools.

9.  The risk factors have been systematically 
and periodically identified and evaluated 
from the beginning to the very end.

10. Risk management was carried out effici-
ently owing to the person of the risk ma-
nager.

11. Risk management  turned  out  to  be  one 
of the pillars of the success of the entire 
undertaking.

In  the above-described project,  these me-
thodologies and risk management tools have 
been applied. It should be remembered, ho-
wever, that each project is unique due to its 
definition,  which  means  that  in  other  pro-
jects, which are designed to provide an inno-
vative and proprietary IT system, the above-
-mentioned elements do not necessarily have 
to be successful. However, other techniques 
and  methods  of  risk  management  may  be 
used to guarantee the success of the different 
undertaking.
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